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Bertie County CTP 
Status Report 

July 26, 2012 
 

 

Study Contacts 

 TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov 

 RPO Contact: Justin Oakes, (252) 974-1843; joakes@mideastcom.org 

 Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov 

 Local Contact: Traci white, Planning Director;  (252) 794-5336; traci.white@bertie.nc.gov 

Study Schedule  

Start of Study Letter ..............................................................Completed (July 1, 2009) 

First CTP Meeting..................................................................Completed (September 16, 2009) 

Develop CTP Vision ..............................................................Completed September 30, 2009 

Collect/Forecast SE Data .......................................................Completed November 30, 2009 

Develop Analysis Tool ..........................................................Completed January 11, 2010 

Deficiency Analysis ...............................................................Completed (February 24, 2010) 

Highway/Rail……..…………………………………………Completed (May 26, 2010) 

Transit/Bike/Ped ....................................................................Completed (August 10, 2010) 

Develop Draft CTP ................................................................Completed (October 24, 2010) 

Draft CTP to Locals ...............................................................Completed (February 20, 2011) 

Local Adoption      ................................................................ Completed (February 09, 2012) 

NCDOT Adoption   ...............................................................Completed (February 13, 2012) 

CTP Maps Distributed..........................................................  Completed (March 13, 2012) 

Final Documentation August 15, 2012 

Final Study Close Out  August 15, 2012 

Activities This Quarter 

 Draft Documentation. 

 

Upcoming Activities 

 Final Documentation. 

 Study Close Out. 
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